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CCR No. 97-0674 Logged Date 4/29/97 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release B Change Class I I

Title (description)
Request that Mapmaker be installed on a development Sun Ultra

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

None None

RTM Change Start New Baseline

Problem
The Client Subsystem development team has been developing a spatial display system called
Mapmaker for the Java Earth Sciences Tool (JEST) on a Sun Sparc 20/50. Mapmaker is used in
conjunction with a Netscape Enterprise web server. Mapmaker  is cheduled for deployment on a
Sun Ultra 3000/2. Because of the expected high computing resources needed to accomplish the
task. The code needs to be evaluated on an Ultra architecture machine to evaluate and verify that
the Ultra has sufficient capacity to perform this task.
This is an emergency because the developer of the code is at Landover facility  only Tuesday
through Thursday of this week and it would be extremely helpful for him to be here for the
install to assist when there are difficulties.
The amount of disk space required is 15MB.Proposed Solution
Request that the software be installed on cheyenne on Wednesday.  Keith Bryant will prepare the
tar files for installation and supervise the process. Request HTSC assistance to provide an
individual with root privileges to get the software installed. Netscape Enterprise server is also
required. The use of cheyenne and Netscape Enterprise server has been coordinated with
Charleen Van Steenberg.

Request that this configuration be maintained until it can be replaced with a more permanent
installation in the mini-DAAC or VATC.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O X

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off X Security Subcontrct Sys. Eng X Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Byron V. Peters 4/29/97
Signature Date

Office Sys. Eng. Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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